
Georgia Date:

User: krender Department of Transportation Page 1 of 9

Pay Period: 06/01/2016

to 06/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14693-14-000-1

Estimate Summary By Project

Estimate Number: 0027

07/07/2016

Contract Location: Time Allowed:

ON I-16/SR 404 AT SR 96 AND I-16 / SR 404

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

01/17/2014

01/31/2014

02/25/2014

03/05/2014

04/10/2014

00/00/0000

00/00/0000

880 Days

07/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 04   

Elapsed Calender Days:

Percent Time: 96.48

849 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$15,382,550.64

$14,926,238.87

$1,992,264.01

87.05%

Counties:

Twiggs

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007251      $15,382,550.64 $14,926,238.87 $1,992,264.01 87.05% $768,631.47

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 9

Pay Period: 06/01/2016

to 06/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14693-14-000-1

Estimate Summary By Project

Estimate Number: 0027

07/07/2016

Project Number: 0007251      SR 96 - INTERCHANGE RECON

 

CSNHS-0007-00(251)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $10,712,229.13 $10,097,323.97 $614,905.16

Non-Participating $2,678,057.50 $2,524,331.19 $153,726.31

Total Earnings $13,390,286.63 $12,621,655.16 $768,631.47

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $13,390,286.63 $12,621,655.16 $768,631.47

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $13,390,286.63 $12,621,655.16

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $768,631.47

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 9

Pay Period: 06/01/2016

to 06/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14693-14-000-1

Estimate Summary By Project

Estimate Number: 0027

07/07/2016

Project Number 0007251      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY & BRIDGE NO 1 - ALT 1

0015 641-1100     GUARDRAIL, TP T LF  84.000 142.000

 55.000 .000

 

 

142.000 $.00 $7,810.00

Category Amount: $0.00 $7,810.00

Category Number: 0040 PAVEMENT

0019 210-0100     GRADING COMPLETE - LS  1.000 .950

 2593353.230 .030

CSNHS-0007-00(251)

 

.980 $77,800.60 $2,541,486.17

Category Amount: $77,800.60 $2,541,486.17

Category Number: 0010 ROADWAY & BRIDGE NO 1 - ALT 1

0045 310-1101     GR AGGR BASE CRS, INCL MATL TN  50,000.000 52,193.860

 20.170 453.540

 

 

52,647.400 $9,147.90 $1,061,898.06

Category Amount: $9,147.90 $1,061,898.06

Category Number: 0040 PAVEMENT

0060 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  2,750.000 2,923.440

TL & H LIME 70.320 .000

 

 

2,923.440 $.00 $205,576.30

Category Amount: $0.00 $205,576.30

Category Number: 0010 ROADWAY & BRIDGE NO 1 - ALT 1

0065 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  15,200.000 10,816.447

L & H LIME 71.700 308.940

 

 

11,125.387 $22,151.00 $797,690.25

Category Amount: $22,151.00 $797,690.25

Category Number: 0040 PAVEMENT

0066 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 897.320

L & H LIME 70.950 .000

Temporary 19 mm Asphalt

                                                            

897.320 $.00 $63,664.85



Georgia Date:

User: krender Department of Transportation Page 4 of 9

Pay Period: 06/01/2016

to 06/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14693-14-000-1

Estimate Summary By Project

Estimate Number: 0027

07/07/2016

Project Number 0007251      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 PAVEMENT

0070 413-1000     BITUM TACK COAT GL  3,000.000 5,135.000

 2.510 .000

 

 

5,135.000 $.00 $12,888.85

Category Amount: $0.00 $76,553.70

Category Number: 0010 ROADWAY & BRIDGE NO 1 - ALT 1

0105 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  1,667.000 1,173.650

 26.260 84.700

 

 

1,258.350 $2,224.22 $33,044.27

Category Amount: $2,224.22 $33,044.27

Category Number: 0060 DRAINAGE

0115 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  216.000 225.667

 56.310 .000

 

 

225.667 $.00 $12,707.31

0140 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  3.000 6.000

 651.640 .000

 

 

6.000 $.00 $3,909.84

Category Amount: $0.00 $16,617.15

Category Number: 0110 EROSION CONTROL - PERMANENT

0160 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  50.000 66.667

 54.700 .000

 

 

66.667 $.00 $3,646.68

Category Amount: $0.00 $3,646.68

Category Number: 0030 ROADWAY

0175 634-1200     RIGHT OF WAY MARKERS EA  95.000 .000

 100.270 32.000

 

 

32.000 $3,208.64 $3,208.64

Category Amount: $3,208.64 $3,208.64



Georgia Date:

User: krender Department of Transportation Page 5 of 9

Pay Period: 06/01/2016

to 06/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14693-14-000-1

Estimate Summary By Project

Estimate Number: 0027

07/07/2016

Project Number 0007251      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 DRAINAGE

0200 668-2100     DROP INLET, GP 1 EA  9.000 3.000

 1491.000 1.500

 

 

4.500 $2,236.50 $6,709.50

Category Amount: $2,236.50 $6,709.50

Category Number: 0040 PAVEMENT

0245 441-5002     CONCRETE HEADER CURB, 6 IN, TP 2 LF  500.000 .000

 17.960 428.283

 

 

428.283 $7,691.96 $7,691.96

Category Amount: $7,691.96 $7,691.96

Category Number: 0030 ROADWAY

0260 643-0010     FIELD FENCE WOVEN WIRE LF  2,700.000 756.100

 4.330 1,409.700

 

 

2,165.800 $6,104.00 $9,377.91

Category Amount: $6,104.00 $9,377.91

Category Number: 0110 EROSION CONTROL - PERMANENT

0275 700-6910     PERMANENT GRASSING AC  20.000 12.800

 1050.000 1.672

 

 

14.472 $1,755.60 $15,195.60

0290 700-8000     FERTILIZER MIXED GRADE TN  28.000 8.777

 600.000 1.070

 

 

9.847 $642.00 $5,908.20

0405 716-2000     EROSION CONTROL MATS, SLOPES SY  12,200.000 7,331.952

 0.890 2,654.589

 

 

9,986.541 $2,362.58 $8,888.02

Category Amount: $4,760.18 $29,991.82



Georgia Date:

User: krender Department of Transportation Page 6 of 9

Pay Period: 06/01/2016

to 06/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14693-14-000-1

Estimate Summary By Project

Estimate Number: 0027

07/07/2016

Project Number 0007251      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 LIGHTING

0420 500-3101     CLASS A CONCRETE CY  10.000 4.489

 681.170 -4.489

 

 

.000 $-3,057.77 $0.00

Category Amount: $-3,057.77 $0.00

Category Number: 0060 DRAINAGE

0430 668-1100     CATCH BASIN, GP 1 EA  8.000 6.500

 2316.000 1.500

 

 

8.000 $3,474.00 $18,528.00

Category Amount: $3,474.00 $18,528.00

Category Number: 0040 PAVEMENT

0445 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  5,000.000 11,880.750

 81.350 .000

 

 

11,880.750 $.00 $966,499.01

Category Amount: $0.00 $966,499.01

Category Number: 0010 ROADWAY & BRIDGE NO 1 - ALT 1

0590 441-0104     CONC SIDEWALK, 4 IN SY  500.000 .000

 23.950 241.292

 

 

241.292 $5,778.94 $5,778.94

Category Amount: $5,778.94 $5,778.94

Category Number: 0080 LIGHTING

0600 511-1000     BAR REINF STEEL LB  34,015.000 28,518.587

 1.160 1,885.000

 

 

30,403.587 $2,186.60 $35,268.16

0690 682-6222     CONDUIT, NONMETL, TP 2, 2 IN LF  2,038.000 4,740.000

 5.360 .000

 

 

4,740.000 $.00 $25,406.40

Category Amount: $2,186.60 $60,674.56



Georgia Date:

User: krender Department of Transportation Page 7 of 9

Pay Period: 06/01/2016

to 06/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14693-14-000-1

Estimate Summary By Project

Estimate Number: 0027

07/07/2016

Project Number 0007251      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY & BRIDGE NO 1 - ALT 1

0760 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  1,684.000 2,719.858

 24.980 .000

 

 

2,719.858 $.00 $67,942.05

0770 441-0004     CONC SLOPE PAV, 4 IN SY  2,533.000 1,469.973

 36.670 2,101.993

 

 

3,571.966 $77,080.08 $130,983.99

0810 507-9002     PSC BEAMS, AASHTO TYPE II, BR NO - LF  1,060.000 1,060.740

 102.180 .000

1

 

1,060.740 $.00 $108,386.41

0830 511-1000     BAR REINF STEEL LB  136,159.000 137,907.460

 0.720 .000

 

 

137,907.460 $.00 $99,293.37

0900 643-1152     CH LK FENCE, ZC COAT, 6 FT, 9 GA LF  684.000 685.800

 38.460 .000

 

 

685.800 $.00 $26,375.87

Category Amount: $77,080.08 $432,981.69

Category Number: 0060 DRAINAGE

0980 500-3200     CLASS B CONCRETE CY  43.000 .000

 323.930 12.969

 

 

12.969 $4,201.05 $4,201.05

Category Amount: $4,201.05 $4,201.05

Category Number: 0100 EROSION CONTROL - TEMPORARY

1005 163-0300     CONSTRUCTION EXIT EA  6.000 11.250

 1210.370 .000

 

 

11.250 $.00 $13,616.66



Georgia Date:

User: krender Department of Transportation Page 8 of 9

Pay Period: 06/01/2016

to 06/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14693-14-000-1

Estimate Summary By Project

Estimate Number: 0027

07/07/2016

Project Number 0007251      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 EROSION CONTROL - TEMPORARY

1035 163-0240     MULCH TN  120.000 146.501

 145.000 1.413

 

 

147.914 $204.89 $21,447.53

Category Amount: $204.89 $35,064.19

Category Number: 0060 DRAINAGE

1045 511-1000     BAR REINF STEEL LB  550.000 .000

 1.160 199.568

 

 

199.568 $231.50 $231.50

1075 550-3618     SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 SLOPEEA  14.000 16.000

 479.520 .000

 

 

16.000 $.00 $7,672.32

Category Amount: $231.50 $7,903.82

Category Number: 0080 LIGHTING

1125 500-3002     CLASS AA CONCRETE CY  190.000 187.924

 460.000 6.906

 

 

194.830 $3,176.76 $89,621.80

1135 682-6225     CONDUIT, NONMETL, TP 2, 2 1/2 IN LF  614.000 1,270.000

 6.100 .000

 

 

1,270.000 $.00 $7,747.00

Category Amount: $3,176.76 $97,368.80

Category Number: 0030 ROADWAY

1165 150-5010     TRAFFIC CONTROL, PORTABLE IMPACT ATTENUATOREA  10.000 13.000

 8856.700 .000

 

 

13.000 $.00 $115,137.10

Category Amount: $0.00 $115,137.10



Georgia Date:

User: krender Department of Transportation Page 9 of 9

Pay Period: 06/01/2016

to 06/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14693-14-000-1

Estimate Summary By Project

Estimate Number: 0027

07/07/2016

Project Number 0007251      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 EROSION CONTROL - TEMPORARY

1199 167-1500     WATER QUALITY INSPECTIONS MO  28.000 26.000

 200.000 1.000

 

 

27.000 $200.00 $5,400.00

Category Amount: $200.00 $5,400.00

Category Number: 0080 LIGHTING

1224 682-9950     DIRECTIONAL BORE - LF  500.000 583.000

 6.430 .000

3 IN

 

583.000 $.00 $3,748.69

Category Amount: $0.00 $3,748.69

Category Number: 0010 ROADWAY & BRIDGE NO 1 - ALT 1

1239 441-0748     CONCRETE MEDIAN, 6 IN SY  4,050.000 760.056

 46.820 1,394.551

 

 

2,154.607 $65,292.88 $100,878.70

1264 439-0022     PLAIN PC CONC PVMT, CL 3 CONC, 10 INCH THKSY  55,000.000 44,456.909

 57.300 8,338.966

 

 

52,795.875 $477,822.75 $3,025,203.64

Category Amount: $543,115.63 $3,126,082.34

Category Number: 0030 ROADWAY

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -92,878.930

 1.000 -3,285.210

(IN# 1)

                                                            

-96,164.140 $-3,285.21 ($96,164.14)

Category Amount: $-3,285.21 $-96,164.14

Project Total Amount: $768,631.47 $13,390,286.63


